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CMAQ Project Selection Committee Meeting 
Tuesday, October 31, 2006 

10:00 a.m. 
 

 Cook/Cunningham-Williams Conference Room 
233 South Wacker Dr. 

Chicago, Illinois 
 

Agenda 
Note: the meeting materials can be found at http://www.catsmpo.com/min-cmaq.htm 

1. FY 2007 CMAQ Program 
A. FY 2007 Programming Status 

The status of program adoption, eligibility determination and sponsor notification will be dis-
cussed. 

2. Project Follow-Up and Program Management 
A. Annual CMAQ project follow-up 

Staff will describe the status of the follow-ups to date. 
B. CMAQ program management options 

Recommendations stemming from the working group meetings will be discussed. 

3. Project Changes 
A. CTA – New Employee Program (TIP ID 16-99-0019) and 

CTA – University Pass Program (TIP ID 16-99-0016) 
The sponsor requests withdrawal of 16-99-0019 and the application of the remaining funds to 
16-99-0016. 

B. Justice – 88th Ave/Cork Ave Sidewalks from 79th St to 87th St (TIP ID 06-05-0002) 
Justice – IL 171/Archer Ave Sidewalk from Cork Dr to 71st St (TIP ID 06-02-0002) 
Justice – 79th St Ped Fac from 88th Ave to Roberts Rd (TIP ID 06-01-0004) 
Justice – Roberts Rd Sidewalk-79th to 87th St (TIP ID 06-03-0002) 
The sponsor requests withdrawal of 06-05-0002 and cost increases for 06-02-0002, 06-01-0004 
and 06-03-0002. 

C. Geneva – IL 31 at IL 38 (TIP ID 09-97-0010) 
The sponsor requests a cost increase. 

D. CDOT – Peterson Ave from Cicero to Ridge Signal Interconnect (TIP ID 01-98-0080),  
CDOT – Pulaski Rd from 87th to I-55 Signal Interconnect (TIP ID 01-97-0084),  
CDOT – Cicero Ave Smart Corridor (TIP ID 01-02-0027), and 
CDOT – Western Ave Signal Interconnect from Howard to 115th (except 87th to 101st) 
(TIP ID 01-94-0037) 
The sponsor requests a cost increase for the first three projects, and a partial withdrawal of 
funds from the last project. 

4. FY 2008 CMAQ Programming Cycle 
The draft FY 2008 program development schedule will be discussed. 
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5. Other Business 
A. Flexible Funding 

An updated policy on the use of flexible funding will be discussed. 
B. Programming and Project Management issues 

IDOT Office of Planning & Programming staff have been asked to discuss concerns related to 
programming and project management. 

6. Next Meeting 
The next meeting is expected to be on call, no later than mid- to late February. 

 
Attending CMAQ Project Selection Committee Meetings at Sears Tower: 
CMAQ Project Selection Committee meetings are public meetings; the public is invited to attend.  
Passes are available for people attending these meetings at the CMAP offices.  If you wish to attend 
but have not attended meeting regularly, please call or e-mail Ross Patronsky (312-386-8796, rpatron-
sky@catsmpo.com) in advance to be added to the list.  For requests or problems on the day of the 
meeting, please call the CMAP main reception desk at 312-454-0400.  A driver’s license, state ID, or 
passport will be required to enter. 
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To: CMAQ Project Selection Committee 

From: Douglas Ferguson, Program Analyst 
Ross Patronsky, Chief of the CMAQ Program 

Date: October 25, 2006 

Subject: Status of FY 2006 Follow-up 
 
The FY 2006 Follow-up is still in the process of collecting responses from 
sponsors.  There were 172 projects surveyed with the follow-up and a total of 134 
project responses have been received to date.  A report is attached listing the 
thirty-eight projects that have not responded to the follow-up request.  Efforts 
are currently being made to retrieve those responses. 

Many of the returned follow-up forms have generated additional questions that 
need clarification from the sponsors.  A tally of the 134 follow-ups received 
shows that twenty-four projects have been completed, thirty projects are actively 
involved in construction or implementation and one project will be withdrawing 
from the program in the near future. 

Staff plans to present projects that warrant further attention at the next 
Committee meeting. 



Chicago Area Transportation Study/Chicago Metropolitan Agency for Planning
Follow-ups with Response Pending: 2006 Follow-up Letter

TIP ID DescriptionSponsor
Year 
(Last)

Est 
Cmpl 

Total 
Available Obligations

01-03-0019 Lakefront Trail Expansion, Ardmore Ave to Sheridan RdChicago Park District 2003 2007 $300,000

01-05-0005 Jackson Park/59th St Bicycle PathChicago Park District 2005 2007 $578,000

02-03-0001 IL 58/Dempster St from Ferris Ave to Central AveMorton Grove 2004 2009 $2,206,080

02-06-0001 Happ Rd Sidewalks from Willow Rd to Village LimitNorthfield 2006 2006 $123,763

03-05-0003 Hanover Park Metra Station Bike and Pedestrian ImprovementsHanover Park 2005 2005 $16,000

04-00-0010 Des Plaines River Rd Continuous Left Turn Lane from River St to WinonaSchiller Park 2000 2006 $344,000

04-01-0003 Forest Park-Des Plaines Ave at Harrison St, Wilcox St and Jackson BlvdForest Park 2001 2005 $602,834 $515,885

04-04-0002 Madison St Wisconsin Ave - Lombard AveOak Park 2004 2006 $268,800 $223,511

04-06-0002 Crystal Creek Ped Bridge and Sidewalk ImprovementsSchiller Park 2006 2006 $137,200

04-06-0004 Chicago Ave from Marion St to Ridgeland AveOak Park 2006 2006 $181,840 $89,280

06-06-0005 Lake Katherine Dr/Lake Katherine Bike Path ExtensionPalos Heights 2006 2006 $53,531

06-97-0016 Orland Park Station Commuter Parking at 143RD Southwest ServiceOrland Park 1997 2006 $550,400 $550,400

07-00-0024 Oak Forest Metra Station Bike Access and ParkingOak Forest 2000 2008 $52,000 $13,200

07-01-0004 City of Chicago Heights-Old Plank Road Trail Extension from Western to EuclidChicago Heights 2001 2007 $972,000 $57,550

07-03-0002 Bike Facility-Norfolk Southern Railroad ROWLan-Oak Park District 2003 2003 $864,546 $746,229

07-03-0012 Lansing Greenway Connection from Grand Illinois Trail to Thorn Creek TrailLan-Oak Park District 2005 2005 $323,014

07-99-0026 Hazel Crest Metra Station-MEEast Hazel Crest 2002 2002 $678,755 $0

08-02-0006 Villa Park - South Villa Ave Sidewalks From Madison to IL 38Villa Park 2002 2006 $246,000 $174,873

08-02-0007 Downers Grove-Central Corridor BikewayDowners Grove 2002 2002 $94,000 $19,212
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TIP ID DescriptionSponsor
Year 
(Last)

Est 
Cmpl 

Total 
Available Obligations

08-02-0008 Villa Park - Roosevelt Road Sidewalk From Ardmore  to MichiganVilla Park 2002 2002 $555,447 $26,286

08-03-0003 Downers Grove Bikeway ConnectionsDowners Grove 2003 2006 $159,000

08-04-0001 Eastern Corridor BikewayDowners Grove 2004 2006 $399,000

08-05-0001 Chicago Ave Sidewalk from Wilmette Ave to Oxford AveClarendon Hills 2005 2006 $41,600

08-05-0005 Oak Brook Employment Area Distributor ServiceOak Brook 2005 2008 $960,000

09-00-0021 Summit Street at Dundee RoadElgin 2003 2006 $960,000

09-01-0004 Kane County-Orchard Road InterconnectKane County DOT 2001 2008 $368,000

09-06-0002 Randall Rd at Bolcum Rd/Ridgewood DrKane County DOT 2006 2006 $412,300

09-06-0005 Randall Rd from Binnie Rd to IL 72Kane County DOT 2006 2006 $443,650

09-94-0087 East New York StAurora 2002 2004 $1,252,000 $1,102,157

10-04-0003 IL 137/Sheridan Rd 10th St - 22nd St/MLKing DrNorth Chicago 2004 2004 $895,000

11-00-0201 IL Rt 31 West Bypass of AlgonquinMcHenry County Division of 
Transportation

2004 2008 $316,000

11-04-0001 Johnsburg Rd  IL 31 - Chapel Hill RdMcHenry County Division of 
Transportation

2004 2006 $2,785,000 $220,741

11-05-0001 Cary Station Parking - UPNWCary 2005 2006 $148,000

12-06-0003 Essington Rd from Hennepin Dr to US-52/Jefferson StJoliet 2006 2006 $416,000

13-05-0001 Illinois 511 Traveler Information System, Chicago AreaIDOT 2006 2006 $4,200,000 $4,200,000

13-98-0015 IDOT-Systemwide Emergency Traffic PatrolIDOT 2002 2006 $800,000 $800,000

18-03-0588 Schiller Park New Station on NCS LineSchiller Park 2003 2006 $442,000 $442,000

18-99-0568 West Chicago Station UP-W-Commuter Parking LotWest Chicago 2003 2006 $1,896,000 $1,896,000

Total Projects38
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To: CMAQ Project Selection Committee 
From: Ross Patronsky, Chief of the CMAQ Program 

Douglas Ferguson, Program Analyst 
Date: October 25, 2006 
Subject: CMAQ Project Change Requests 
 
Four sponsors have requested project changes, including cost changes.  The net 
change in the federal amount programmed resulting from these changes is a 
$191,000 increase. 

Sufficient funds are available to program this increase due to the reprogramming 
of $9,600,000 (federal) from IDOT – Il 132/Grand Ave at US 41/Skokie Hwy 
Interchange Improvement (TIP ID 10-99-0003) from 1999 and 2003 to 2008. 
($6,103,475 of this amount was programmed as part of the FY 2007 CMAQ 
program.) 

CTA – New Employee Program (TIP ID 16-99-0019) and CTA – University 
Pass Program (TIP ID 16-99-0016) 

The sponsor is requesting a withdrawal of funds from the New Employee 
Program (TIP ID 16-99-0019), and a cost and scope increase for the University 
Pass Program (TIP ID 16-99-0016). 

The New Employee Program was programmed in 1999, 2000 and 2001 for a total 
of $300,000 ($240,000 federal).  Of that amount, $124,191 (federal) has been 
expended, leaving $115,809.  CTA has determined that further implementation of 
the program is infeasible. 

The University Pass Program was also programmed in 1999, 2000, and 2001 for a 
total of $750,000 ($600,000 federal).  The program has proven successful, and 
increases to continue and expand the program were approved in 2005 totaling 
$376,028 (federal).  The CTA wishes to expand the program further into 
suburban schools. 

Since this is both a scope and cost increase, the initial emissions benefits analysis 
remains unchanged, and the ranking remains the same as well. 
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Recommendation to the CMAQ Project Selection Committee:  

• Consider acknowledging the withdrawal of the CTA – New Employee 
Program (TIP ID 16-99-0019) and approving the cost and scope increase of 
$115,809 (federal) for CTA – University Pass Program (TIP ID 16-99-0016) 
for a total project cost of $1,091,837 (federal). 

Justice – 88th Ave/Cork Ave Sidewalks from 79th St to 87th St (TIP ID 06-
05-0002), Justice – IL 171/Archer Ave Sidewalk from Cork Dr to 71st St (TIP 
ID 06-02-0002), Justice – 79th St Ped Fac from 88th Ave to Roberts Rd (TIP ID 
06-01-0004) and Justice – Roberts Rd Sidewalk-79th to 87th St (TIP ID 06-03-
0002) 

The sponsor is requesting a withdrawal of funds from the 88th Ave/Cork Ave 
Sidewalks from 79th St to 87th St (TIP ID 06-05-0002), and a cost increase for the 
IL 171/Archer Ave Sidewalk from Cork Dr to 71st St (TIP ID 06-02-0002), 79th St 
Ped Fac from 88th Ave to Roberts Rd (TIP ID 06-01-0004) and Roberts Rd 
Sidewalk-79th to 87th St (TIP ID 06-03-0002) projects.   

The 88th Ave/Cork Ave Sidewalks (TIP ID 06-05-0002) project is being done in 
conjunction with a Cook County Highway Department project and the County 
does not want to include federal funds in the job.  The 88th Ave/Cork Ave 
Sidewalks project was programmed for $300,000 federal.  The total amount being 
requested for the cost increases of the three projects below is $192,600 federal.  

The IL 171/Archer Ave Sidewalk from Cork Dr to 71st St (TIP ID 06-02-0002) 
project is currently on the IDOT’s November 17, 2006 letting. Due to increases in 
unit and engineering costs the project needs additional funds in the amount of 
$94,000 ($75,200 federal). Revised cost estimates for the project are attached.  The 
project was originally programmed in 2002 for $385,000 ($308,000 federal).  A 
revised ranking was computed for the new project cost of $479,000 against the 
other 2002 pedestrian facility proposals.  The cost per ton of VOC eliminated 
increased from $268,490 to $334,004 per ton but the ranking remained the same at 
5th, ahead of four pedestrian projects programmed in 2002. 

The 79th St Ped Fac from 88th Ave to Roberts Rd (TIP ID 06-01-0004) project has 
a phase 2 engineering agreement pending at IDOT.  Due to increases in 
construction and engineering costs the project needs additional funds in the 
amount of $47,000 ($37,400 federal). Revised cost estimates for the project are 
attached.  The project was originally programmed in 2001 and 2003 for a total of 
$311,000 ($249,000 federal).  A revised ranking was computed for the new project 
cost of $358,000 against the other 2003 pedestrian facility proposals.  The cost per 
ton of VOC eliminated increased from $110,241 to $126,901 per ton but the 
ranking remain the same at 4th. 
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The Roberts Rd Sidewalk-79th to 87th St (TIP ID 06-03-0002) project’s increase 
request of $100,000 ($80,000 federal) is due to increases in construction and 
engineering costs.  Currently the project is on hold at the Village due to 
budgetary restraints.  Revised cost estimates for the project are attached.  The 
project was originally programmed in 2003 for $145,000 ($116,000 federal).  A 
revised ranking was computed for the new project cost of $245,000 against the 
other 2003 pedestrian facility proposals.  The cost per ton of VOC eliminated 
increased from $35,586 to $60,127 per ton but the ranking remain the same at 1st.  
While this project ranks well among pedestrian projects, the lack of local 
matching funds will delay the awarding of the currently programmed funds and 
the requested cost increased. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the cost increase of $75,200 federal for IL 171/Archer 
Ave Sidewalk from Cork Dr to 71st St (TIP ID 06‐02‐0002) for a new project 
cost of $479,000 ($383,200 federal). 

• Consider approving the cost increase of $37,400 federal for 79th St Ped Fac 
from 88th Ave  to Roberts Rd  (TIP  ID 06‐01‐0004)  for a new project cost of 
$358,000 ($286,400 federal). 

• Consider approving the cost increase of $80,000 federal for Roberts  Rd 
Sidewalk‐79th to 87th St (TIP ID 06‐03‐0002) for a new project cost of $245,000 
($196,000 federal). 

Geneva – IL 31 at IL 38 (TIP ID 09-97-0010) 

The City of Geneva is requesting a cost increase for the intersection improvement 
project, IL 31 at IL 38 (TIP ID 09-97-0010) in the amount of $298,400 federal 
($559,000 total).  The cost increase is a result of increases in material costs, 
additions required by IDOT, and incremental increases in the costs of roadway 
construction. 

The project was originally programmed in 1997 for $100,000 federal ($125,000 
total) for engineering and construction.  The City has since done the engineering 
with local funds.  This project has been the subject of several follow-up inquiries 
in recent years, focusing in part on the expected need for additional funds.  In 
2005, a cost increase of $492,800 (federal) was approved, to accommodate 
increases in the project cost known at that time. 

The current increase would bring the total federal amount for the project to 
$891,200 ($1,300,000 total amount).  IDOT has agreed to pay the local match for 
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the CMAQ funds.  Since the Phase I and Phase II engineering costs were paid 
entirely by Geneva, the overall CMAQ share of the project cost is just under 69%. 

Using the revised cost and ignoring any additional benefits for the increased 
scope of the project, the cost per ton of VOC eliminated would increase to 
$349,462. The project ranking would remain 9th among intersection improvement 
proposals in FY 1997, having dropped from 6th to 9th based on the previous cost 
increase.  The revised ranking would be ahead of one other project that received 
funding that year but behind two other projects that did not receive funding. 
These results can be found on the accompanying cost increase analysis sheets. 

Of the two proposals that did not receive funding, one, Dundee at IL 53, received 
CMAQ funding in 2000.  The Butterfield Rd at IL 60 proposal has not received 
subsequent CMAQ funding, nor does it appear in the TIP with other funding. 

If the Committee chooses not to approve the increase, Geneva has indicated that 
it would construct the project as originally scoped using existing funds 
(including state funds for local match).  This option would result in a cost 
decrease of $184,800 federal ($45,000 total).  The emissions cost/benefit ratio 
would be $187,097/ton VOC eliminated; this would not change the 9th-place 
ranking of the project. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the cost increase of $298,400 (federal) for CTA – 
University Pass Program (TIP ID 16-99-0016) for a total federal cost of 
$891,200. 

CDOT – Peterson Ave from Cicero to Ridge Signal Interconnect (TIP ID 01-
98-0080), CDOT – Pulaski Rd from 87th to I-55 Signal Interconnect (TIP ID 
01-97-0084), CDOT – Cicero Ave Smart Corridor (TIP ID 01-02-0027), and 
CDOT – Western Ave Signal Interconnect from Howard to 115th (except 
87th to 101st) (TIP ID 01-94-0037) 

CDOT is requesting a withdrawal of funds from the Western Ave Signal 
Interconnect from Howard to 115th (except 87th to 101st) project (TIP ID 01-94-
0037), and a cost increase for the other three projects.  Further information will be 
provided by CDOT. 





Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 06-02-0002
Description: IL 171/Archer Ave Sidewalk From Cork Dr to 71st St

Ranking Computation
2002 Award 2006 Increase

Tons VOC eliminated 1.4339             1.4339             
Cost 385,000$         479,000$         
$/Ton VOC eliminated 268,490$         334,044$         
Rank 5                      5                      

Project Expenses
Federal Share Total Federal % Basis

2002 Award 308,000$         385,000$         80.0% Approved Project
2006 Increase 383,200$         479,000$        80.0% Letter from Village
Increase Amount 75,200$           94,000$           

Notes:

06-02-0002 revised rank.xls 10/25/2006



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

BP0357 Palatine-US14/Northwest Highway Transit Access Sidewalk 200,000$        $      180,000  $         97,281 180,000$        
BP0868 Villa Park-South Villa Avenue Sidewalks From Madison Street to IL38/Roosevelt Road 308,000$        $      246,000  $       225,077 246,000$        
BP0416 Northlake-Belle Drive Sidewalks Form Alvin to Hillside Avenue 340,000$        $      272,000  $       248,742 272,000$        
BP0356 Palatine-Harper College Sidewalks 135,000$        $      108,000  $       260,801 108,000$        
BP0615 Justice-Archer Road Sidewalk From Cork Drive to 71st Street 385,000$      $      308,000 $       268,490 308,000$       

revised ranking with 2006 cost increase $       334,044 
BP0359 Hoffman Estates-IL62/Algonquin Road and Ela Road Sidewalks 75,000$          $        60,000  $       376,106 60,000$          
BP0856 Villa Park-Roosevelt Road Sidewalk From Ardmore Avenue to Michigan Avenue 5$                   $      348,000  $       896,535 348,000$        
BP0846 Oakbrook Terrace-22nd Street Sidewalk From IL83 to IL56 426,000$        $      341,000  $       955,031 -$                    
BP0867 Lisle-US34/Ogden Avenue Sidewalk From Radcliff Road to Ivanhoe Avenue 807,000$        $      646,000  $    1,030,854 -$                    
BP0343 Hanover Park-US20/Lake Street Underpass 1,700,000$     $   1,200,000  $    1,061,019 -$                    
BP0748 East Hazel Crest-171st Street Sidewalk From Wood Street to Ashland Avenue 508,000$        $      352,000  $    1,315,600 352,000$        
BP1121 Woodstock-Kishwaukee Valley Road/Jackson Street Sidewalks 285,000$        $      200,000  $    1,749,021 -$                    
BP1122 Algonquin Township-Algonquin Township Sidewalks 750,000$        $      600,000  $    3,041,538 600,000$        
BP1117 Greenwood-Greenwood Road Sidewalks From Greenwood Elementary School to West Wonder Lake Road 133,000$        $      106,000  $  95,860,246 -$                    

Pedestrian Facility

FY 2002 CMAQ Program

06-02-0002 revised rank.xls 10/25/2006



Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 06-01-0004
Description: 79th St Ped Fac from 88th Ave to Roberts Rd

Ranking Computation
2003 Award 2006 Increase

Tons VOC eliminated 2.8211               2.8211             
Cost 311,000$           358,000$         
$/Ton VOC eliminated 110,241$           126,901$         
Rank 4                        4                      

Project Expenses
Federal Share Total Federal % Basis

2003 Award 249,000$           311,000$         80.1% Approved Project
2006 Increase 286,400$           358,000$        80.0% Letter from Village
Increase Amount 37,400$             47,000$           

Notes:

06-01-0004 revised rank.xls 10/25/2006



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

BP0603034 Justice-Roberts Rd Sidewalk-79th to 87th St $145,000 $116,000 $35,586 $116,000
BP0803029 Westmont-Misc. Residential and Commercial Sidewalks $252,000 $201,600 $71,462 $201,600
BP0603035 Bridgeview-Harlem Ave Sidewalk from 79th to 91st St $292,000 $233,000 $108,770 $233,000
BP0603036 Justice-79St Ped Fac from 88th Ave to Roberts Rd $141,000 $113,000 $110,241 $113,000

revised ranking with 2006 cost increase $126,901
BP0503057 LaGrange-Hillgrove Avenue Pedestrian Walkway $583,000 $466,000 $285,852
BP1003033 Vernon Hills-Plymouth Farms Rd Pedestrian Grade Crossing $689,000 $551,200 $553,321
BP0803027 West Chicago-West Chicago Residential and Commercial Sidewalk Plan $400,000 $320,000 $1,174,275
BP0803025 Oakbrook Terrace-22nd St. Sidewalk & Oak Brook $432,754 $346,203 $1,364,999

Pedestrian Facility

FY 2003 CMAQ Program

06-01-0004 revised rank.xls 10/25/2006



Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 06-03-0002
Description: Roberts Rd Sidewalk-79th to 87th St

Ranking Computation
2003 Award 2006 Increase

Tons VOC eliminated 4.0747               4.0747             
Cost 145,000$           245,000$         
$/Ton VOC eliminated 35,586$             60,127$           
Rank 1                        1                      

Project Expenses
Federal Share Total Federal % Basis

2003 Award 116,000$           145,000$         80.0% Approved Project
2006 Increase 196,000$           245,000$        80.0% Letter from Village
Increase Amount 80,000$             100,000$         

Notes:

06-03-0002 revised rank.xls 10/25/2006



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

BP0603034 Justice-Roberts Rd Sidewalk-79th to 87th St $145,000 $116,000 $35,586 $116,000
revised ranking with 2006 cost increase $60,127

BP0803029 Westmont-Misc. Residential and Commercial Sidewalks $252,000 $201,600 $71,462 $201,600
BP0603035 Bridgeview-Harlem Ave Sidewalk from 79th to 91st St $292,000 $233,000 $108,770 $233,000
BP0603036 Justice-79St Ped Fac from 88th Ave to Roberts Rd $141,000 $113,000 $110,241 $113,000
BP0503057 LaGrange-Hillgrove Avenue Pedestrian Walkway $583,000 $466,000 $285,852
BP1003033 Vernon Hills-Plymouth Farms Rd Pedestrian Grade Crossing $689,000 $551,200 $553,321
BP0803027 West Chicago-West Chicago Residential and Commercial Sidewalk Plan $400,000 $320,000 $1,174,275
BP0803025 Oakbrook Terrace-22nd St. Sidewalk & Oak Brook $432,754 $346,203 $1,364,999

Pedestrian Facility

FY 2003 CMAQ Program

06-03-0002 revised rank.xls 10/25/2006











Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 09-97-0010
Description: Geneva-IL 31 at IL 38

Ranking Computation
1997 Award 2005 Increase 2006 Increase

Tons VOC eliminated 3.7200             3.7200             3.7200             
Cost 125,000$         741,000$         1,300,000$      
$/Ton VOC eliminated 33,601$           199,194$         349,462$         
Rank 6                      9                      9                      

Project Expenses
Federal Share Total Federal % Basis

1997 Awards 100,000$         125,000$         80.0% Approved Project
2005 Increase 592,800$         741,000$         80.0% Letter from City
2006 Increase 891,200$         1,300,000$     68.6% Letter from City
Increase Amount 298,400$         559,000$         

Notes:

09-97-0010 revised rank-2006.xls 10/25/2006



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

II0101 Chicago DOT-Belmont/Sheridan Intersection Improvement 950,000$      760,000$      7,580$          760,000$        
II0201 Cook County Highway Department-Oakton/Knox Intersection Improvement 253,000$      202,000$      14,967$        202,000$        
II0102 IDOT-79th St. at Kedzie Intersection Improvement 100,000$      80,000$        17,507$        80,000$          
II1101 McHenry County Highway Department-Main at Cary Intersection Improvement 350,000$      280,000$      25,815$        280,000$        
II0701 Village of Richton Park-Cicero at Sauk Trail Intersection Improvement 72,000$        58,000$        26,980$        58,000$          
II0901 City of Geneva-IL 31 at IL 38 Intersection Improvement 125,000$      100,000$      33,601$        100,000$        
II1002 Lake County Division of Transportation-Butterfield Rd at IL 60 Intersection Improvement 3,600,000$   2,880,000$   51,693$        -$                   
II0302 IDOT-IL 68 Dundee Rd at IL 53 Intersection Improvement 1,200,000$   960,000$      84,720$        -$                   
II0601 Village of Bedford Park-Harlem at 71st Intersection Improvement 70,000$        56,000$        113,848$      56,000$          

revised ranking with 2005 cost increase 199,194$      
revised ranking with 2006 cost increase 349,462$      

II0301 IDOT-US 14 Northwest Highway at Baldwin/Colfax Intersection Improvement 3,250,000$   2,600,000$   813,244$      -$                   
II1102 Village of Huntley-IL 47 at Kreutzer Rd Intersection Improvement 415,000$      12,000$        8,495,247$   12,000$          
II0602 Village of Evergreen Park-Kedzie at 94th Intersection Improvement 400,000$      320,000$      No Benefit
II0801 City of Wood Dale-Elizabeth Dr at Addison Rd Intersection Improvement 560,000$      24,000$        No Benefit
II0802 City of Wood Dale-Elizabeth Dr at Wood Dale Rd Intersection Improvement 200,000$      16,000$        No Benefit
II0803 City of Wood Dale-Lively Blvd at Thorndale Intersection Improvement 470,000$      16,000$        No Benefit
II0804 City of Wood Dale-Wood Dale Rd at Division St Intersection Improvement 173,000$      18,000$        No Benefit
II1001 Village of Antioch-Antioch STH 173 at Tiffany Intersection Improvement 450,000$      360,000$      No Benefit
II1201 Homer Township-Bell Rd at 151st St Intersection Improvement 600,000$      45,000$        No Benefit

Intersection Improvement

FY 1997 CMAQ Program

09-97-0010 revised rank-2006.xls 10/25/2006



Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 09-97-0010
Description: Geneva-IL 31 at IL 38

Ranking Computation

1997 Award 2005 Increase
2006 Scope 

change
Tons VOC eliminated 3.7200             3.7200             3.7200             
Cost 125,000$         741,000$         696,000$         
$/Ton VOC eliminated 33,601$           199,194$         187,097$         
Rank 6                      9                      9                      

Project Expenses
Federal Share Total Federal % Basis

1997 Awards 100,000$         125,000$         80.0% Approved Project
2005 Increase 592,800$         741,000$         80.0% Letter from City
2006 Scope change 408,000$         696,000$        58.6% Letter from City
Increase Amount (184,800)$        (45,000)$          

Notes:

09-97-0010 revised rank-2006.xls 10/25/2006



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

II0101 Chicago DOT-Belmont/Sheridan Intersection Improvement 950,000$      760,000$      7,580$          760,000$        
II0201 Cook County Highway Department-Oakton/Knox Intersection Improvement 253,000$      202,000$      14,967$        202,000$        
II0102 IDOT-79th St. at Kedzie Intersection Improvement 100,000$      80,000$        17,507$        80,000$          
II1101 McHenry County Highway Department-Main at Cary Intersection Improvement 350,000$      280,000$      25,815$        280,000$        
II0701 Village of Richton Park-Cicero at Sauk Trail Intersection Improvement 72,000$        58,000$        26,980$        58,000$          
II0901 City of Geneva-IL 31 at IL 38 Intersection Improvement 125,000$      100,000$      33,601$        100,000$        
II1002 Lake County Division of Transportation-Butterfield Rd at IL 60 Intersection Improvement 3,600,000$   2,880,000$   51,693$        -$                   
II0302 IDOT-IL 68 Dundee Rd at IL 53 Intersection Improvement 1,200,000$   960,000$      84,720$        -$                   
II0601 Village of Bedford Park-Harlem at 71st Intersection Improvement 70,000$        56,000$        113,848$      56,000$          

revised ranking with 2006 scope change 187,097$      
revised ranking with 2005 cost increase 199,194$      

II0301 IDOT-US 14 Northwest Highway at Baldwin/Colfax Intersection Improvement 3,250,000$   2,600,000$   813,244$      -$                   
II1102 Village of Huntley-IL 47 at Kreutzer Rd Intersection Improvement 415,000$      12,000$        8,495,247$   12,000$          
II0602 Village of Evergreen Park-Kedzie at 94th Intersection Improvement 400,000$      320,000$      No Benefit
II0801 City of Wood Dale-Elizabeth Dr at Addison Rd Intersection Improvement 560,000$      24,000$        No Benefit
II0802 City of Wood Dale-Elizabeth Dr at Wood Dale Rd Intersection Improvement 200,000$      16,000$        No Benefit
II0803 City of Wood Dale-Lively Blvd at Thorndale Intersection Improvement 470,000$      16,000$        No Benefit
II0804 City of Wood Dale-Wood Dale Rd at Division St Intersection Improvement 173,000$      18,000$        No Benefit
II1001 Village of Antioch-Antioch STH 173 at Tiffany Intersection Improvement 450,000$      360,000$      No Benefit
II1201 Homer Township-Bell Rd at 151st St Intersection Improvement 600,000$      45,000$        No Benefit

Intersection Improvement

FY 1997 CMAQ Program
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FY 2008 CMAQ Program Development Schedule 
 
 
 
Monday, December 4, 2006 CMAP will begin the call for FY 2008 project proposals. 

Friday, February 2, 2007 Submission deadline for all FY 2008 project proposals. 

February – June 2007 CMAP will develop FY 2008 project proposal rankings and meet with project sponsors. 

June – July 2007 CMAQ Project Selection Committee meets to select proposed FY 2008 program. 

Late July, 2007 Work Program Committee considers approving the proposed FY 2008 program for public comment. 

Late July, 2007 Public comment period on the proposed FY 2008 program begins. 

Late August, 2007 Public comment period on the proposed FY 2008 program ends. 

September, 2007 CMAQ Project Selection Committee meets to review and respond to comments on the proposed FY 
2008 program. 

Late September, 2007 Work Program Committee considers approval of the proposed FY 2008 program. 

Thursday, October 11, 2007 Policy Committee considers approval of the proposed FY 2008 program. 

October – November 2007 Federal determination of FY 2008 projects’ eligibility. 

November 2007 CMAP notifies sponsors of project eligibility and funding availability. 

 
Note: Work Program Committee meeting dates to be determined. 

For additional information, please call Ross Patronsky of the CMAP staff at (312) 386-8796. 








